

Procurement plan for Goods, Works (including S&I), and Non-consultancy services (Proposed for FY 2026-27)															
Sr. No.	Activity Description:	Component	Category	Market Approach	Procurement Process	Estimated Amount (Rs. in Crs.)	Procurement Document Type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env Opening	Price bid Opening	Bid Evaluation Report and Recommendation for Award	Notification of Award	Tentative date for Signing Contract	Tentative date for Contract Completion
								Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date
1	Scheme for modernization of renovation of 33/11kV, 2x16MVA Un-manned sub-station into 2x3.15MVA Manned sub-station Jhabola under ESD Talai, under ED Ghumarwin	System Strengthening	Works/S&I	Open - National	Single Stage Two Envelope	2.45	Standard Bidding Documents	Existing Bid Document	15.07.2026	25.07.2026	04.08.2026	19.08.2026	20.08.2026	27.08.2026	24 Months after effective date of Contract
2	Scheme for SOP for LWSS Chabutra at Pour in (E) Section Jangleberi under ESD Sujapur under ED Hamirpur	System Strengthening (Deposit)	Works/S&I	Open - National	Single Stage Two Envelope	3.23	Standard Bidding Documents	Existing Bid Document	30.07.2026	12.08.2026	22.08.2026	07.09.2026	08.09.2026	15.09.2026	24 Months after effective date of Contract
3	Scheme for construction of 33/11kV, 2x3.15MVA sub-station Dandroo alongwith 33kV HT line and sub-station building under ESD Barsar, ED Barsar	System Strengthening	Works/S&I	Open - National	Single Stage Two Envelope	8.38	Standard Bidding Documents	Existing Bid Document	01.08.2026	14.08.2026	25.08.2026	08.09.2026	09.09.2026	16.09.2026	24 Months after effective date of Contract
4	Package-4 System Automation works. i) Replacement of Equipment's in Existing Substation to make SCADA Compatible, Smart Grid field Components, RTU etc. ii) OFC Lines from EHV Substation to 33 kV Sub-Stations. iii) Setup of Training Centre with 1 No RMU, Reclosure, LBS, FPI, RTU and Local SCADA Centre along with Testing facilities for all Equipment's. iv) Smart Grid Main Control Centre	System Strengthening	Works/S&I	Open	Single Stage Two Envelope	116.82	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	24 Months after effective date of Contract
5	ACSR/AAAC Conductor of assorted sizes	System Improvement under various Schemes	Procurement	Open - National	Single Stage Two Envelope	20.67	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	6 Months after issuance of LoA
6	Steel Tubular Pole of assorted sizes	System Improvement under various Schemes	Procurement	Open - National	Single Stage Two Envelope	18.16	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	6 Months after issuance of LoA
7	PCC Poles of assorted sizes	System Improvement under various Schemes	Procurement	Open - National	Single Stage Two Envelope	0.56	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	6 Months after issuance of LoA
8	Porcelain insulator of assorted sizes	System Improvement under various Schemes	Procurement	Open - National	Single Stage Two Envelope	1.42	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	6 Months after issuance of LoA
9	Distribution Transformer of assorted sizes and Rating	System Improvement under various Schemes	Procurement	Open - National	Single Stage Two Envelope	22.15	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	6 Months after issuance of LoA
10	HT XLPE Cables of assorted sizes and Rating	System Improvement under various Schemes	Procurement	Open - National	Single Stage Two Envelope	18.35	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	6 Months after issuance of LoA
11	LT XLPE Cables of assorted sizes and Rating	System Improvement under various Schemes	Procurement	Open - National	Single Stage Two Envelope	6.32	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	6 Months after issuance of LoA
12	Transformer Oil	System Improvement under various Schemes	Procurement	Open - National	Single Stage Two Envelope	3.21	Standard Bidding Document	Existing Bid Document	01.06.2026	12.06.2026	24.06.2026	09.07.2026	10.07.2026	20.07.2026	6 Months after issuance of LoA
	Total					221.72									
<i>Note:- Due to the enforcement of model code of conduct, the permission to float the tender is being sought from the State Election Commission and upon the receipt of approval the procurement notice will be issued/publicated</i>															