

| Procurement plan for Goods, Works (including S&I), and Non-consultancy services (Proposed for FY 2026-27) | | | | | | | | | | | | | | | |
|--|--|--|-------------|-----------------|---------------------------|--------------------------------|----------------------------|--|----------------------------|--------------------------------------|--|--|-----------------------|-------------------------------------|--|
| Sr. No. | Activity Description: | Component | Category | Market Approach | Procurement Process | Estimated Amount (Rs. in Crs.) | Procurement Document Type | Availability of the Draft Bidding Documents /RFP/EoI | Planned Procurement Notice | Bid Submission and First Env Opening | Bid Submission and First Price bid Opening | Bid Evaluation Report and Recommendation for Award | Notification of Award | Tentative date for Signing Contract | Tentative date for Contract Completion |
| | | | | | | | | Tentative date | Tentative date | Tentative date | Tentative date | Tentative date | Tentative date | Tentative date | Tentative date |
| 1 | Scheme for modernization of renovation of 33/11kV, 2x16MVA Un-manned sub-station into 2x3.15MVA Manned sub-station Jhabola under ESD Talai, under ED Ghumarwin | System Strengthening | Works/S&I | Open - National | Single Stage Two Envelope | 2.45 | Standard Bidding Documents | Existing Bid Document | 15.07.2026 | 25.07.2026 | 25.07.2026 | 01.08.2026 | 22.08.2026 | 01.09.2026 | 01.03.2027 |
| 2 | Scheme for SOP for LWSS Chabutra at Pour in (E) Section Jangleberi under ESD Sujampur under ED Hamirpur | System Strengthening (Deposit) | Works/S&I | Open - National | Single Stage Two Envelope | 3.23 | Standard Bidding Documents | Existing Bid Document | 30.07.2026 | 14.08.2026 | 14.08.2026 | 24.08.2026 | 19.09.2026 | 28.09.2026 | 01.03.2027 |
| 3 | Scheme for construction of 33/11kV, 2x3.15MVA sub-station Dandoo alongwith 33kV HT line and sub-station building under ESD Barsar, ED Barsar | System Strengthening | Works/S&I | Open - National | Single Stage Two Envelope | 8.38 | Standard Bidding Documents | Existing Bid Document | 01.08.2026 | 13.08.2026 | 13.08.2026 | 20.08.2026 | 10.09.2026 | 17.09.2026 | 17.09.2027 |
| 4 | Package-3 Additional 66/11 kV, 1x20 MVA Power Transformer at 2*20 MVA, 66/11 kV Sub-Station Parwanoo. | System Strengthening | Works/S&I | Open | Single Stage Two Envelope | 13.52 | Standard Bidding Document | Existing Bid Document | | | | | | | 24 Months after effective date of Contract |
| 5 | Package-4 System Automation works. i) Replacement of Equipment's in Existing Substation to make SCADA Compatible, Smart Grid field Components, RTU etc. ii) OFC Lines from EHV Substation to 33 kV Sub-Stations. iii) Setup of Training Centre with 1 No RMU, Reclosure, LBS, FPI, RTU and Local SCADA Centre along with Testing facilities for all Equipment's. iv) Smart Grid Main Control Centre | System Strengthening | Works/S&I | Open | Single Stage Two Envelope | 116.82 | Standard Bidding Document | Existing Bid Document | | | | | | | 24 Months after effective date of Contract |
| 6 | ACSR/AAAC Conductor of assorted sizes | System Improvement under various Schemes | Procurement | Open - National | Single Stage Two Envelope | 20.67 | Standard Bidding Document | Existing Bid Document | | | | | | | 6 Months after issuance of LoA |
| 7 | Steel Tubular Pole of assorted sizes | System Improvement under various Schemes | Procurement | Open - National | Single Stage Two Envelope | 18.16 | Standard Bidding Document | Existing Bid Document | | | | | | | 6 Months after issuance of LoA |
| 8 | PCC Poles of assorted sizes | System Improvement under various Schemes | Procurement | Open - National | Single Stage Two Envelope | 0.56 | Standard Bidding Document | Existing Bid Document | | | | | | | 6 Months after issuance of LoA |
| 9 | Porcelain insulator of assorted sizes | System Improvement under various Schemes | Procurement | Open - National | Single Stage Two Envelope | 1.42 | Standard Bidding Document | Existing Bid Document | | | | | | | 6 Months after issuance of LoA |
| 10 | Distribution Transformer of assorted sizes and Rating | System Improvement under various Schemes | Procurement | Open - National | Single Stage Two Envelope | 22.15 | Standard Bidding Document | Existing Bid Document | | | | | | | 6 Months after issuance of LoA |
| 11 | HT XLPE Cables of assorted sizes and Rating | System Improvement under various Schemes | Procurement | Open - National | Single Stage Two Envelope | 18.35 | Standard Bidding Document | Existing Bid Document | | | | | | | 6 Months after issuance of LoA |
| 12 | LT XLPE Cables of assorted sizes and Rating | System Improvement under various Schemes | Procurement | Open - National | Single Stage Two Envelope | 6.32 | Standard Bidding Document | Existing Bid Document | | | | | | | 6 Months after issuance of LoA |
| 13 | Transformer Oil | System Improvement under various Schemes | Procurement | Open - National | Single Stage Two Envelope | 3.21 | Standard Bidding Document | Existing Bid Document | | | | | | | 6 Months after issuance of LoA |
| | Total | | | | | 235.24 | | | | | | | | | |
| Note:- Due to the enforcement of model code of conduct, the permission to float the tender is being sought from the State Election Commission and upon the receipt of approval the procurement notice will be issued/publicated | | | | | | | | | | | | | | | |