

	Revised Procurement plan for Goods, Works (including S&I), and Non-consultancy services (Proposed for FY 2024-25 & 25-26) under Himachal Pradesh Power Sector Development Program														
Sr. No.	Activity Description:	Component	Category	Market Approach	Procure ment Process	Estimated Amount (Rs. in Crs.)	Procurement Document Type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env Opening	Bid Submission and First Price bid Opening	Bid Evaluation Report and Recommendation for Award	Notification of of Award	Tentative date for Signing Contract	Tentative date for Contract Completion
								Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date
1	<b>Package-1</b> (System Strengthening Works along with complete T&P Items for Towns namely Solan, Parwanoo, Baddi, Nalagarh, Nahan & Paonta Sahib)	SYSTEM STRENGTHENING	Works S&I	/ Open National	Single Stage Two Envelope	252.26	Standard Bidding Document	Exisitng Document Bid	12.03.2024	30.05.2024	07.06.2024	02.07.2024			36 Months after effective date of Contract
									04.10.2024	12.11.2024	27.11.2024	07.02.2025	19.02.2025	28.02.2025	24 Months after effective date of Contract
2	<b>Package-2 (i)</b> (System Strengthening Works along with complete T&P Items for Towns namely Mandi & Sundernagar	SYSTEM STRENGTHENING	Works S&I	/ Open National	Single Stage Two Envelope	66.31	Standard Bidding Document	Exisitng Document Bid	12.03.2024	05.08.2024	05.09.2024	20.09.2024	05.10.2024	05.11.2024	36 Months after effective date of Contract
									19.12.2024	07.03.2025	08.04.2025	16.04.2025			24 Months after effective date of Contract
3	<b>Package-2 (ii)</b> (System Strengthening Works along with complete T&P Items for Towns namely Kullu & Manali	SYSTEM STRENGTHENING	Works S&I	/ Open National	Single Stage Two Envelope	60.505	Standard Bidding Document	Exisitng Document Bid	12.03.2024	05.08.2024	05.09.2024	20.09.2024	05.10.2024	05.11.2024	36 Months after effective date of Contract
									19.12.2024	07.03.2025	05.04.2025	11.04.2025			24 Months after effective date of Contract
4	<b>Package-2 (iii)</b> (System Strengthening Works along with complete T&P Items for Towns namely Bilaspur, Hamirpur & Una.	SYSTEM STRENGTHENING	Works S&I	/ Open National	Single Stage Two Envelope	80.56	Standard Bidding Document	Exisitng Document Bid	12.03.2024	05.08.2024	05.09.2024	20.09.2024	05.10.2024	05.11.2024	36 Months after effective date of Contract
									27.12.2024	04.03.2025	05.04.2025	11.04.2025			24 Months after effective date of Contract
5	<b>Package-3</b> 66/11 kV Sub-Station at Parwanoo.	SYSTEM STRENGTHENING	Works / S&I	Open - National	Single Stage Two Envelope	23.56	Standard Bidding Document	Exisitng Bid Document							
6	<b>Package-4</b> System Automation works. i) Replacement of Equipment's in Existing Substation to make SCADA Compatible, Smart Grid field Components, RTU etc. ii) OFC Lines from EHV Substation to 33 kV Sub-Stations. iii) Setup of Training Centre with 1 No RMU, Reclosure, LBS, FPI, RTU and Local SCADA Centre along with Testing facilities for all Equipment's. iv) Smart Grid Main Control Centre (SMCC) Equipment/Works	SYSTEM STRENGTHENING	Works / S&I	Open - National	Single Stage Two Envelope	116.82	Standard Bidding Document	Exisitng Bid Document	10.11.2025	24.12.2025	21.01.2026	05.02.2026	20.02.2026	21.03.2026	24 Months after effective date of Contract
7	<b>Package 5:-</b> Micro Grid at Pangi Valley –1 MW Solar with 500 kW Storage	SYSTEM STRENGTHENING	Works / S&I	Open - National	Single Stage Two Envelope	11.50	Standard Bidding Document	Exisitng Bid Document	01.03.2024	22.04.2024	27.04.2024	03.06.2024	06.06.2024	11.06.2024	18 Months after effective date of Contract
	<b>Total</b>					<b>611.52</b>									


Tentative Date

Actual Date