

HIMACHAL PRADESH STATE ELECTRICITY BOARD LIMITED
(A State Government Undertaking)

NO. HPSEBL/CESO/ERP/Vol-X/11-

4477-78

Dated: 20-7-11

To

M/s Tata Consultancy Services,
PTI Building, 4, Parliament Street,
New Delhi-1100001.
Fax No. 011-23311735

Subject: Extension of timelines in respect of ERP Package.

Ref: Your letter No. TCS/JO/HPSEBL/ERP/IPML/18 dated 08.06.2011.


Dear Sirs,

With reference to your letter referred above, it is informed that keeping in view the reasons explained therein, the extension of timelines in respect of ERP Package is approved as under:


1. Pilot locations including head office by 31st Dec., 2011
2. Rollover Project (including support) by 30th Nov., 2012.

This is for your information please.

Yours faithfully,


Superintending Engineer (IT),
HPSEBL, Vidyut Bhawan,
Shimla-171004.

Copy forwarded to M/s TCS Ltd., B-178, Sector-III, Below BCS, New Shimla-171009 for information and necessary action please.


Superintending Engineer (IT),
HPSEBL, Vidyut Bhawan,
Shimla-171004.